WIN Actions


as of 10/10/96





OUTSTANDING:





SENTEL





10/9/96 telecon


Investigate location for optimal performance of CDS on PON.


Need to investigate the fact that the bridge not breaking up a subnet depends on the bridge’s configuration at hook up.


Investigate if a file copy from your PDT to another will get compressed.





10/2/96 telecon


Patrick will call and ask questions as to whether an existing pen driver will work.





8/28/96 telecon


Mail issues - logging in 2 different places





from CDR - 8/9/96


Look at total RF network traffic.


Look at message filtering and supported protocols (e.g. filtering vs. functionality)


Determine peer to peer communications with AP fault.  Add to Test Plan.








NASA





10/9/96 telecon


Need to talk to Jim Shaver about the configuration in the O&C (will there be bridges, etc..)





9/9/96 - Meeting with Connie McFadden


Close O&C ESR.





NASA - INTERNAL





Follow up on Jim Reid for CSR - SSPF.


Need to coordinate with Jim Shaver on routers and bridges














COMPLETED:





SENTEL





10/2/96 telecon


Andre will email John with the steps for getting this to work.


Sentel will call Pam Davis of GSFC to verify video telecon for 10/11/96.





9/18/96 telecon


Sentel will write up Revisions section and email to NASA by Friday, 9/20/96.


Sentel will purchase laplink cable and ship to NASA





8/28/96 telecon


Amount of funds left for purchases.


Done.  As of 9/19/96, we have ~7K left for materials.





from CDR - 8/9/96


Look at using CDS as “Router” - Pros/Cons - Recommendation


CDS can be located anywhere on network.


Determine interaction with shared/compressed files.


Shared files are file copies, therefore compression does not interfere at all.


Complete Subnet roaming portion of CDR.





7/31/96 telecon


Sentel will call NASA with results from Eric Adolphe’s conversation with Thinkpad vendor.


Sentel will email CDR package Friday morning, 8/2.


Sentel will call NASA with response from Micron about dead pixels on laptop.


Micron will send Sentel new laptop and then send to NASA.  





7/24/96 telecon


Sentel will be contacting Fred Frazier and Jim Shaver for information on PDA and networks respectively.


Sentel will send NASA 1 Apple Newton.


Sentel will send NASA copy of June Monthly report.


Sentel will send NASA breakdown and cost of Fujitsu options.





7/3/96 telecon


Define Data Compression and Network Software





6/19/96 telecon


Call Delrina about new version release and training.


New version will be out end of July, however the software developers kit won’t be released for another few months.


5/29/96 telecon


Update Purchase Schedule to reflect cost and amount of units.


Look into the GSA schedule for products.


Not in GSA


Fax NASA final Purchase Order with all options.


Verify WavePoint requires 110 V power.


100 - 250 V.  Will fax specs on 6/5.





5/23/96 telecon


Provide information on availability of WaveLAN equipment.


2 Weeks.


Provide information on cost of Thinkpad Tablets.


8 Weeks.


Provide updated WIN schedule by Tuesday 5/28.


Provide purchase schedule by Tuesday 5/28.





5/8/96 telecon


Fax information article about PDA’s.


Fax/email information on Notebook & tablet computers.


Find & disseminate information about how the AD’s “handle” IP addresses and the impact of roaming across subnets.





from PDR


Bandwidth of the wireless system:  is it shared?


No, it is not shared.  The system sees the whole bandwidth.


Does the AD support 10Base2?


Yes it does.


How is the IP address assigned?





NASA





9/25/96 telecon


Update and send PRACA requirements with revisions due to the last two telecons.


Send company names that write pen drivers.





9/18/96 telecon


Update PRACA requirements with revisions due to the last two telecons.


Send updated PRACA requirements to Sentel by Friday, 9/20/96.





9/11/96 telecon


Update PRACA requirements with revisions due to this telecon.


Copy of worst case PRACA.


Sentel already has a ‘bad case’ PRACA.





from CDR - 8/9/96


Complete Subnet roaming portion of CDR.





8/28/96 telecon


Send Sentel PRACA requirements


Reschedule roaming CDR


NASA will send defective Micron to Sentel





7/31/96


NASA will update schedule and send to Sentel.


NASA will send updated copy of enabler.sys and WaveLAN contact.


NASA will send back extra Newton cable and software.


NASA will contact ViTS person to find out about the video conference on 8/9.





7/24/96


NASA will send Sentel 1 PCMCIA card.





6/19/96 telecon


Define functionality of PDA.


Fred Frazier wrote it up and was sent to Sentel.


Check on site license for Delrina.


There isn’t a site license, but we have 100 licenses and only using ~15.


Check on video conferencing for CDR.


Look into PRACA flow (possible videotape).


Meeting with PRACA team to develop requirements - development of PRACA put on backburner.





5/29/96 telecon


Fax Sentel Apple Newton information for purchase.





5/23/96 telecon


Speak to Fred Frazier to find out PDA interest.


Wants to order Apple Newton.





from PDR


Define functionality of portables.


























NASA - INTERNAL








Follow up on Jim Shaver for CSR - O&C.


Schedule ViTS for PRACA CDR on 10/11/96


Talk off-line about proxy server


Sentel believes that file sharing and data compression will not be a problem, but will test nonetheless.


Define PRACA Requirements.


Email PDR Package & System Requirements to Jim Shaver.


Meet with “PRACA Team” to begin user manual.


Meet with Bill Gary about installation of ADs in O&C.


Meet with Mari Poulin about installation of ADs in SSPF.


ESR presented to Facilities.


Fill out appropriate Service Requests for installations.


Speak with Rob about PRACA form.


PRACA form sent to Sentel.


Look into PCAC for products.


Only had IBM Thinkpad, not a cost savings.


Meet with Jim Shaver about subnet roaming.


Setup WaveLAN and WavePoint access points in lab.


