WIN Telecon Minutes


6/19/96





Participants:	Diana Calero, John Schafer, Fred Frazier, Patrick Xantus, Eric 


					Adolphe, Marc Sullivan, Andre Johnson.





Topics Covered:





Delivery dates for Hardware:


Partial shipment of WaveLAN equipment came in.  Waiting for PCMCIAs.


Received 4 ADs and 1 ISA.  ISA card is not needed and will be returned.


2 IBM Thinkpad Tablets.  Still waiting on some of the accessories.


So far,  there is ~$12K left for material purchases.  Other areas of contract will be looked over to see if money can be added to this.


2 more ADs will be needed for implementation.


Software purchases discussed:


Operating Systems (Win 95 on laptops, WFW on tablets)


WaveLAN drivers


Delrina development software


Office and Delrina will be through site license.


Sentel has not been to Delrina training yet.


Sentel will call Delrina about new s/w release and training.


John sent Patrick the PRACA form that Rob developed.


Purchase schedule was discussed.  Sentel will send revised schedule reflecting cost of units, amounts of units purchased/to be purchased, the order and delivery dates.


There is no need for Sentel to come to KSC just for the CDR, so video conferencing will be looked into.


CDR package delivery is scheduled for Fri. 8/2/96.


CDR is scheduled for Fri. 8/9/96.


Sentel wants the PRACA flow looked into, maybe video of the PRACA procedure.  


Sentel will ship the WaveLAN equipment as soon as PCMCIA cards come in.


Once Sentel has set up their testbed, they will send a diagram of connections and configuration.


Patrick will be gone for 2 weeks, Andre will be called next week.


Reviewed existing actions:


IP addressing:  Sentel spoke with Jim Shaver and WaveLAN, the ADs must be on the same subnet.  This may not always be the case at KSC.  John and Diana will meet with Jim to discuss further.


Equipment is not on GSA


Need to look into PCAC


Joh
