WIN Telecon Minutes


10/9/96





Participants:	Diana Calero, John Schafer, Patrick Xantus, Andre Johnson, 						Mark Sullivan.





Topics Covered:





Discuss PRACA Requirements:


On PRACA flow, what does ‘view PRACA summaries’ mean?  Want to see a listing of all open and closed “electronic PRACA continuation sheets” located on CDS.  Don’t need to see listing of front page which is located in TechDoc.


How is a PRACA initiated?  A PR or IPR number is received from quality.  Don’t need to get any information from front sheet.


How do you know if PRACA is closed?  The front sheet contained in TechDoc will reflect this.


Discuss CDR package:


Does it matter where the CDR resides on the PON?  Not really, depends on traffic of network in that segment.  Will investigate further as to optimal location.


The bridges do not separate subnets in this drawing.


You can roam through the bridge.  Does the fact that the bridge does not break up a subnet depend on the bridge’s configuration at hook up?  Need to speak to Jim Shaver.  The sole purpose of the bridges is to add another layer of filtering to wireless network.


N’s on drawing are PON drops.


Each PDT is assigned a Network ID (NWID) at configuration.  However, when it is powered up, it will dynamically assign the NWID of the closest AD within the Domain.


Every area with AD’s we want to roam in must be configured with the same Domain ID.


The cabling in the O&C and SSPF for the wireless network will be fiber with end transceivers (don’t know yet whether AUI, BNC, or Twisted Pair).


On the data compression s/w loaded on the server will be configured to only compress files over a certain amount of bytes.  This amount can be changed at any time.  Looking into making this optional for use with other applications.


All PDTs must have the compression client s/w installed and running.


If you want to copy from your PDT to another, will it get compressed?  Need to investigate further.


Paperwork has been submitted to transfer COTR responsibilities from John Schafer to Diana Calero.


The wiring in the O&C bay south wall has been completed.


Need to talk to Jim Shaver about the configuration in the O&C (will there be bridges, etc..)


Actions completed:


Andre sent John the setup procedures for the point to point diagnostics on the Micron.


Sentel has verified GSFC access for video conference on 10/11/96.








Actions:


Sentel





Investigate location for optimal performance of CDS on PON.


Need to investigate the fact that the bridge not breaking up a subnet depends on the bridge’s configuration at hook up.


Investigate if a file copy from your PDT to another will get compressed.


NASA





Need to talk to Jim Shaver about the configuration in the O&C (will there be bridges, etc..)











Next telecon will be held on Wednesday, October 16 at 10:00 am.


